ARCHITECTURE | PLANNING | INTERIORS

CHANGE BULLETIN 05 F.G.A. No. 21003

ROOMS TO GO - OFFICE RENOVATION & EXPANSION
Seffner, Florida

September 16, 2022

The following Change Bulletin 05 is made and hereby becomes part of the Contract
Documents for the subject project as prepared by Fleischman Garcia Maslowski, 195 4th
Avenue North, Safety Harbor, Florida 34695.

CHANGES TO SPECIFICATIONS

ltem 1: Revised 08700 Door Hardware

CHANGES TO DRAWINGS

GENERAL SHEETS

ltem 1: Refer to Sheet G2.01 - Life Safety Plan — Level 1 East
o Shift location of exit light located South of Break Room B167.

ltem 2: Refer to Sheet G3.01 — Phasing Plan
e Combine Phase 4 into Phase 3.

ARCHITECTURAL SHEETS

lfem 1: Refer to Sheet A2.01 — First Floor Demolition Plan — Overall
¢ Modifications to overall demolition plan per Sheet A2.0TA, A2.018,
A2.01C & A2.01D.

ltem 2: Refer to Sheet A2.01A — Demolition Plan A
¢ Demo existing flooring and base in two Executive offices.
e Revise Demolition Note 242D to remove all existing wood wainscof.

ltem 3: Refer to Sheet A2.01B — Demolition Plan B
¢ Two offices previously to be demolished are to remain.
¢ Remove existing pass-through window and infill with materials and
finishes to match adjacent walls.
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lfem 4:

[tem 5:

[tfem é:

ltem 7:

ltem 8:

ltfem 9:

Remove temporary construction wall and door.
Wall, door, and window previously shown to be demolished are now to
remain.

Refer to Sheet A2.01C — Demolition Plan C

Demolish existing walls and door C115 in Merchandising area.
Demolish existing LVT in CATS area and prepare for new LVT.
Modify demolition note 239D to “Not Used".

Revise portion of existing filt wall to be demolished to remain.

e Revise/add notes in Demolition Keynote Schedule.

Refer to Sheet A2.01D — Demolition Plan D

Add demolition note 203D.

Refer to Sheet A2.10 — Construction Plan Overall

Modifications to floor plan per changes on A2.10A, A2.10B & A2.10C.
Add new exterior canopy at Door X102.

Refer to Sheet A2.10A — Construction Plan A

Add millwork and wall hung tv to south wall of Conference A116 like
Conference A119. Trench slab as required for power.

In Office A137, remove gypsum board on interior of West, North and
East walls, add sound attenuation blanket insulation and install new
5/8" gypsum board, painted.

Modify West and East wall connections at mullions per typical detail
18/A4.02

Reduce File A221 and add new Office A222 and door A222.

Add half door vision panel to existing door A212.

Add door A119A to Conference Room A119.

Add new exterior canopy at Door X102.

Refer to Sheet A2.10B — Construction Plan B

Change Office B143 to HR Reception B143. Add new pass-through
window.

Shift down and flip door B138.

Change HR Reception B110 to Office B110. Existing north wall, door
and window to remain.

Delete new door B105 and turn over to the Owner.

Relocate new door B134A to Break Room B167. Add half door vision
panel.

Delete new door B153A and turn over to the Owner.

Add previously demolished existing door B110 back into the project.
Relocate Door and Frame B165 to south wall.

Refer to Sheet A2.10C - Construction Plan C

Remove two Printers at Print C128 and add two cubicles.



lfem 10:

lfem 11:

ltem 12:

lfem 13:

[fem 14:

[fem 15:

lfem 16:

¢ Remove cubicle in Logistics C160 and create a printer alcove with 3
printers. Extend wall to align with column.

e Due to existing conditions, existing filt wall to remain. Modify cmu infill
as required per plans.

e Office C115 demolished to make Office C114A larger. Add window to
match adjacent window.

Refer to Sheet A3.00 - Finish Legend
e Add TL-3 to Finish Legend.
e Add GR-5 to Finish Legend.
e Updated TL-4 location to include all walls of Restroom C108.

Refer to Sheet A3.01 - Finish Plan Overall

e Add note that all Executive offices along East wall to receive moisture
mitigation.

o Offices A102, A103 and C103 flooring provided by Owner and installed
by General Contractor in lieu of existing flooring to remain.

o Office A111 to receive RF-2 in lieu of CPT-2.

e Office C102 to receive CPT-1 in lieu of existing to remain.

e CATS area offices C146, C147, C148, C149, D103, D103A & D104 to
receive RF-2 in lieu of existing flooring to remain.

e  Waiting B130, File B126 & Payroll B127 to receive RF-2 in lieu of CPT 1&2.

Refer to Sheet A3.11 — Furniture and Equipment Plan
e Add 10 additional cubicles to Merchandising.
e Add 2 additional cubicles to Logistics C160 and shift existing cubicles
down.
e Add 4 additional cubicles to CATS C149.

Refer to Sheet A4.01 — Opening Schedule & Details
e Delete door B105 and B153A from the door schedule.
e Add half door vision panel to existing door A212.
e Add previously demolished existing door B110 to the door schedule.
e Delete door C115 from the door schedule.
e Add half door vision panel to relocated door B134A.
¢ Add new door A222 to the door schedule.
e Add new door A119A to the door schedule.
e Doors B166A and B166B to be existing doors to remain.

Refer to Sheet A4.02 — Glazing Schedule, Opening Details & Signage
e Add locations of Maximum Capacity Signage on detail 21/A4.02

Refer to Sheet A6.11 — Wall Sections
e Revise detail 6/A6.11 to reflect existing tilt wall conditions and furred
out opening.

Refer to Sheet A6.12 — Exterior Stair Details



e Add detaqils 2,10 & 11 for new East Facade Canopy.

ltem 17:  Refer to Sheet A7.03 — Enlarged Floor Plans — Conference Rooms
e Add Conference Room A116 to details 1/A7.03 & 4/A7.03

ltem 18:  Refer to Sheet A706 — Enlarged Floor Plan — Huddle Rooms
e Delete detail 5/A7.06. No longer in project.

ltem 19:  Refer to Sheet A7.14 — Enlarged Floor Plan — Unisex Toilets
e Revise details 7/A7.14 and 8/A7.14 to show new wall tile, shower
information and noftes.

ltem 20: Refer to Sheet A8.01 — Reflected Ceiling Plan Overall
¢ Modifications to ceilings per changes on A8.01A, A8.01B and A8.01C.

ltem 21: Refer to Sheet A8.01A — Reflected Ceiling Plan A
Extend ceiling grid in A137 and A164. Re-center ceiling grid in A164.

ltem 22: Refer to Sheet A8.01B — Reflected Ceiling Plan B
¢ Adjust lighting in Break Room B167, HR Office B153, Corridor B152,
Waiting B166, Interview B166A and B166B and Corridor B134 for floor
plan changes.

ltem 23: Refer to Sheet A8.01C - Reflected Ceiling Plan C
e Revise lighting in Office C114A due to floor plan changes.

STRUCTURAL
ltem 1: Refer to Sheet $2.01 — Foundation & SOG Plan — Work Area 1
e Add Work Area 5 for new East side canopy including new Foundation
& SOG plan.

ltem 2: Refer to Sheet $2.02 - Slab on Grade Plan — Work Area 2
e Plan revisions and notes per RFI-024 Existing conditions at tilt-wall.

ltem 3: Refer to Sheet S3.01 — Typical Details
e Add typical bollard detail for placement at new East side canopy.

MECHANICAL, ELECTRICAL, FIRE PROTECTION & PLUMBING
See attached narrative.

End of Change Bulletin 05
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September 16, 2022

Kathleen Pope

FLEISCHMAN GARCIA

324 Hyde Park Avenue Suite 300
Tampa, FL 33606

RE: Rooms To Go Office Buildout and Renovation
11540 Hwy. 92 E
Seffner, FL 33584
Change Bulletin 5 Narrative

Dear Kathleen,

Below is a summation of items that will be addressed in the Change Bulletin 5 submission on a sheet-by-
sheet basis. If a sheet is not listed below, it is because there were no changes to that sheet.

Electrical Drawings

Dwg No Description Remarks

ED1.10B DEMOLITION PLAN - B e Interview offices to remain.

¢ HR Reception B110 updated to Office B110
existing wall to remain.

E1.10A POWER PLAN - A e Added receptacles and data/tv to Conference
A116 for new casework tv and table.

e File Room A221 receptacles relocated due to new
room layout.

o Added receptacles and data for new Office A222.

e Added furniture circuit to Panel ‘L7B1’ for new
desks.

e Relocated furniture circuits to Panel ‘EL1’.

e Revised furniture circuit layout in Merch Cubicles

A123.
e Panel “TL’ in File Room A221 removed from
project.
E1.10B POWER PLAN — B e HR Reception B110 updated to Office B110.
e Relocated copier circuits from Corridor B152 to
Waiting B166.

e Updated layout for Interview B166A&B.

e Added receptacles and data for new casework in
Corridor B138.
e File Room A221 receptacles relocated due to new

room layout.
e Added receptacles and data for new Office A222.
El.10C POWER PLAN -C ¢ Added and relocated furniture circuits to Panel

‘LG1 in CATS C149 for new desks.
e Added floor receptacle and data to Office C103.
e Added data / receptacles to Office C114A to
match new office layout.
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Dwg No

Description

Remarks

Added furniture circuit to Panel ‘L7B1’ for new
desks.

Relocated furniture circuits to Panel ‘EL1’.
Added furniture circuit to Panel ‘L7B3’ for new
desks.

E1.10D

POWER PLAN - D

Added and relocated furniture circuits to Panel
‘LG1’ in CATS C149 for new desks.
Relocated furniture circuits to Panel ‘EL1’.

E2.10A

LIGHTING PLAN — A

Added OCCUPANCY sensor to Conference
A119, Conference A203, Men’s RR A218,
Women’s RR A213.

Relocated lighting fixtures to match new grid in
File Room A221 and Office A222.

Added type ‘A1” to corridor outside File Room
A221.

E2.10B

LIGHTING PLAN —B

Updated fixture types and quantities in Office
B110, Waiting B166, Interview B166A.
Updated lighting locations in Breakroom B167.
Removed OCCUPANCY sensor from Unisex
B168.

Added occupancy sensors to Office B173,
Conference B103, Conference B131 and Men’s
RR A218.

Relocated lighting fixtures to match new grid in
File Room A221 and Office A222.

Added type ‘A1” to corridor outside File Room
A221.

E2.10C

LIGHTING PLAN - C

Added OCCUPANCY sensor, dimming wall
switches and connection to future track lighting in
Office C103.

Added dimming wall switch for Executive Area
C105.

Updated fixture types and quantities in Office
C114A.

E6.01

ELECTRICAL SCHEDULES —
SERVICE ONE

Revised Panel ‘LCC3B'.
Revised Panel ‘LCC1’.

E6.03

ELECTRICAL SCHEDULES —
SERVICE ONE

Revised Panel ‘LG1’.

E6.04

ELECTRICAL SCHEDULES —
SERVICE ONE

Revised Panel ‘LCC3A'.

E6.05

ELECTRICAL SCHEDULES —
SERVICE ONE

Revised Panel ‘L7B3’.
Revised Panel ‘L8'.

E6.06

ELECTRICAL SCHEDULES —
SERVICE ONE

Revised Panel ‘LCC7".

E6.07

ELECTRICAL SCHEDULES —
SERVICE ONE

Revised Panel ‘EL1’.
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Mechanical Drawings

Dwg No Description Remarks

M1.10A HVAC PLAN — A ¢ Relocated and added supply and return
diffusers/grilles in new office A222 and Existing
file room A221

M1.10B HVAC PLAN - B e Relocated supply and return diffusers/grilles in
new Interview B166A and B166B
M1.10C HVAC PLAN - C e Relocated supply and return diffusers/grilles in

new Office C114A

Fire Sprinkler Drawings

Dwg No Description Remarks

F1.10A FIRE PROTECTION PLAN — | e Revised sprinklers in rooms: A100A, A101A,
A A104, 105 and 106, A109, A120, A130, A131,

A164, A203, A221, A222.

F1.10B FIRE PROTECTION PLAN — | e Revised sprinklers in rooms: B110, B134, B152,
B B153, B166, B166A/B, B167.

F1.10C FIRE PROTECTION PLAN — | e Revised sprinklers in rooms: C105, C114A, C128,
C C146, C147, C148, C149, C151.

F1.10D FIRE PROTECTION PLAN — | e Revised sprinklers in rooms: D103, D103A, D104.
D

Plumbing Drawings

Dwg No Description Remarks
PD1.10C DEMOLITION PLUMBING e Added keynote 4.

PLAN — C e Added key tag #4 on plan.
P1.10C PRESSURE PLAN - C e Added new shower ID SH-2 in restroom C108.
P1.10C GRAVITY PLAN - C e Added new shower ID SH-2 in restroom C108.
P6.00 SCHEDULES e Added SH-2 on plumbing fixture schedule.

Please feel free to call me if you have any questions.

Sincerely,
Adam T. Powell, PE Michael Coccupancytello, PE

Principal Director of Mechanical Division



